




Deliverable Summary Report: D5.1 – Version 1

Author: Merete Badger, DTU Wind Energy (mebc@dtu.dk)
Date and version: 30.03.2018 (v1.0)
Work Package: WP 5 – Project management
Deliverable name: D5.1 – Interim project reports
Deliverable status: Completed

Deliverable description

An annual project report including a financial report was delivered. The report follows the template and guidelines provided by IFD and the report was approved by IFD shortly after the deadline.

J-nr. 6172-00004A



Årsrapport

Årsrapporten indeholder dette dokument + bilag 1 (opdateret projektplan) bilag 2 (projektkonomi) og bilag 3 (Projekt resultater).

Projekt akronym og titel	InnoWind - Innovation for global wind energy exploitation on land using satellites
Innovationsfondens journal nr.	6172-00004A
Projektets kontaktperson (projektleder)	Merete Badger, Technical University of Denmark, mebc@dtu.dk
Administrator	Karen Hyllested Thielsen, Technical University of Denmark, kath@dtu.dk
Status pr.	01.04.2018
Projektets varighed, inkl. evt. forlængelser	01.04.2017 – 31.03.2020
Øvrige parter	DHI GRAS, EMD International A/S, Vestas Wind Systems A/S, Vattenfall Vindkraft A/S
Evt. hjemmeside for projektet	www.innowind.dk
Total budget	8,06 mio. kr.
Bevillingsbeløb	5,30 mio. kr.
Medfinansiering	2,76 mio. kr.
Ekstern finansiering	0,00 mio. kr.

Årsrapport – indleveret 1. april 2018
Side 1 af 16