



Deliverable Summary Report: D4.1

Author: Merete Badger, DTU Wind Energy (mebc@dtu.dk)
Date and version: 2017.06.30 (v1.0)
Work Package: WP 4 – ‘Dissemination’
Deliverable name: D4.1 – ‘Dissemination plan’
Deliverable status: Completed

Deliverable description

T4.1 Dissemination plan development (DTU WE, DTU Space, EMD, DHI-GRAS, Vestas, Vattenfall)

A detailed plan for dissemination of the project will be developed within the first three months of the investment period. The plan will consider different objectives and target groups and outline the necessary channels to reach out to each of these. It will also state the projects ambition for open access to and long-term preservation of project results (cf. the [Open Access policy for public-sector research councils and foundations](#)).

Expected outcome:

- Report outlining the project’s dissemination plan (D4.1)

Activities and tasks completed

- Report called ‘D4.1 Dissemination plan’ has been written up and shared via the project file system
- Rules for open access to research publications generated as part of publicly funded projects have been investigated and incorporated in the dissemination plan.

Deliverables and outcomes

D4.1 Dissemination plan (report, restricted access)

Deviations and solutions [delete if not relevant]

None

References [delete if not relevant]

[1] D4.1 Dissemination plan – InnoWind, 2017-06-30