



Deliverable Summary Report: D5.3

Author: Merete Badger, DTU Wind Energy (mebc@dtu.dk)
Date and version: 30.09.2018 (v1.0)
Work Package: WP 5 – Project management
Deliverable name: D5.3 – Mid-term project evaluation'
Deliverable status: Completed

Deliverable description

An overview report was delivered at the project mid-term. The report was followed-up by a mid-term investment review at IFD's premises on November 19, 2018. The conclusion, based on the report and the review meeting, was that the project is progressing as planned and the value creation so far is satisfactory.

